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MINUTES OF THE 
 

BOARD OF PARK COMMISSIONERS 
 

OF THE 
 

CLEVELAND METROPOLITAN PARK DISTRICT 
 

MAY 14, 2025 
 

The Board of Park Commissioners met on this date, Wednesday, May 14, 2025, 8:00 a.m., at the 
Board’s office, 4101 Fulton Parkway, Cleveland, Ohio. 
 
The roll call showed President Yvette M. Ittu, Vice President Dan T. Moore, and Vice President 
Bruce G. Rinker to be present.  It was determined there was a quorum.  Chief Operating 
Officer, Joseph V. Roszak, Chief Financial Officer, Wade Steen, and Sr. Legal Counsel & 
Director of Real Estate, Kyle G. Baker, were also in attendance. 

 
 
 
APPROVAL OF MINUTES. 
 
No. 25-05-070: It was moved by Vice President Moore, seconded by Vice President 

Rinker and carried, to approve the minutes from the Regular Meeting of 
April 17, 2025, which were previously submitted to the members of the 
Board, and by them read. 
 
 Vote on the motion was as follows: 
 
 Ayes: Ms. Ittu, Messrs. Moore and Rinker. 
 Nays: None. 
 

 
 
FINANCIAL REPORT. 
 
Chief Financial Officer, Wade Steen, presented a Comparative Summary of Revenues & 
Expenditures 2025 vs. 2024 Year-To-Date, and for the Month Ended April 30.  Also provided is 
a Schedule of Accounts Receivable and Investments, which along with the Comparative 
Summary is found on pages 103710 to 103717. 
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ACTION ITEMS. 
  
(a) Chief Executive Officer’s Retiring Guest 
 (Originating Source: Brian M. Zimmerman, Chief Executive Officer) 

  
 Matthew Selby, Building and Grounds Lead 

Matt Selby has served Cleveland Metroparks for more than 32 years as a Chalet Attendant, 
Laborer, Seasonal Maintenance Specialist, and Building and Grounds Lead.  Matt had a 
passion for the Chalet and brought his expertise and great craftsmanship in carpentry, 
welding, and mechanics to the forefront on every project.  He was an integral part of 
learning and operating the toboggan chute from its conception creating effective 
regulations used throughout the Chalet and became known as the toboggan chute ice and 
toboggan building expert.  He went beyond his call of duty and would always find ways to 
contribute to the environment by regularly finding ways to reuse existing materials or 
equipment to reduce waste.  Matt was known as a great lead and always used positivity to 
build, coach, and influence his team.  His professionalism extended to many vendors and 
patrons that frequent the Chalet and would always extend great customer service that left a 
lasting impression.  Matt’s contributions and willingness to dedicate time, effort, and 
resources to his team has been an asset to Cleveland Metroparks, and the products of his 
labor are appreciated and will not be forgotten.  

 
No. 25-05-071: It was moved by Vice President Moore, seconded by Vice President 

Rinker and carried, to recognize Matthew Selby for his years of service to 
Cleveland Metroparks and the greater Cleveland community by adopting 
the Resolution found on page 103718. 

 
Vote on the motion was as follows: 
 
 Ayes: Ms. Ittu, Messrs. Moore and Rinker. 
 Nays: None. 
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ACTION ITEMS (cont.) 
 
(b) 2025 Budget Adjustment No. 4 

(Originating Sources: Wade Steen, Chief Financial Officer/Brian M. Zimmerman, Chief 
Executive Officer) 

 
The following amendments are requested for Board approval: 
 

 
 
An explanation of adjustments, by category, can be found on pages 103719 to 103721.  
The net effect of all adjustments is an increase of $658,024 which is funded by increased 
revenue, donations, grants, or received but previously unappropriated funds. 
 

No. 25-05-072: It was moved by Vice President Moore, seconded by Vice President 
Rinker and carried, to approve 2025 Budget Adjustment No. 4 for a total 
increase of $658,024 as delineated on pages 103719 to 103721. 

 
 Vote on the motion was as follows: 
 
 Ayes: Ms. Ittu, Messrs. Moore and Rinker. 
 Nays: None. 

 
 
 
 
 
 

CLEVELAND METROPARKS
Appropriation Summary - 2025

Total Prior Proposed
Object Baseline Carry Over Budget Amendment #4
Code Object Description Budget Encumbrances Total Amendments 5/14/2025 Total

OPERATING

51 Salaries 73,399,278$      -$                     73,399,278$      100,464$         3,698$                A 73,503,440$       
52 Employee Fringe Benefits 25,356,338        121,139           25,477,477        3,000               32,000                B 25,512,477         
53 Contractual Services 20,467,911        1,996,507        22,464,418        67,985             66,625                C 22,599,028         
54 Operations 33,738,465        4,189,319        37,927,784        383,651           178,450              D 38,489,885         

Operating Subtotal 152,961,992      6,306,966        159,268,958      555,100           280,773              160,104,831       

CAPITAL

571 Capital Labor 1,053,294$        39,691$           1,092,985$        -$                     -$                        1,092,985           
572 Capital Construction Expenses 94,780,279        16,182,752      110,963,031      2,575,918        190,101              E 113,729,050       
574 Capital Equipment 3,949,389          1,618,677        5,568,066          172,000           187,150              F 5,927,216           
575 Zoo Animals 100,000             500                  100,500             -                       -                          100,500              
576 Land 2,500,000          59,573             2,559,573          -                       -                           2,559,573           

Capital Subtotal 102,382,962      17,901,192      120,284,154      2,747,918        377,251              123,409,324       

TOTALS

Grand totals 255,344,954$    24,208,158$    279,553,112$    3,303,018$      658,024$            283,514,154$     

Original Budget
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(c) Establish Date of Hearing for Proposed 2026 Tax Budget 

(Originating Source: Wade Steen, Chief Financial Officer) 
 
Ohio Revised Code requires the Board of Park Commissioners to set the date for a public 
hearing for the proposed 2026 tax budget, and to advertise the same not less than ten days 
before the hearing date.  The tax budget does not replace the appropriation document, 
approved by the Board by December 31st annually, but provides the Cuyahoga County 
Budget Commission with the assurance that all taxes levied by the Park District are 
needed for its operations and capital appropriations.  The proposed tax budget will be 
distributed to the Board of Park Commissioners for approval at the meeting of June 19, 
2025. 
 

No. 25-05-073: It was moved by Vice President Moore, seconded by Vice President 
Rinker and carried, to authorize the Chief Financial Officer to conduct a 
public hearing of the Cleveland Metroparks Proposed 2026 Tax Budget on 
Tuesday, June 10, 2025, at 11 a.m.; also, that the Chief Financial Officer 
be instructed to comply with legal advertising requirements. 

 
 Vote on the motion was as follows: 
 
 Ayes: Ms. Ittu, Messrs. Moore and Rinker. 
 Nays: None. 
 

 
(d) Adoption of Revised Policy 

(Originating Sources: Brian M. Zimmerman, Chief Executive Officer/Rosalina M. Fini, 
Chief Legal and Ethics Officer/Gregory Headley, Director of Risk Management/Weldon 
Maples, Safety Manager) 

 
Pursuant to Article 1, Section 1(a) of the Board of Park Commissioner By-Laws, the 
Board must review Board-level policies at least every five (5) years.  Existing Board 
policies which are being reviewed at the five-year anniversary and contain no substantial 
changes, may be adopted upon one public reading.  The following policy is before the 
Board for review of the minor changes and adoption: 
 
Designated Areas for No Swimming or Body Contact with Water Policy 
Cleveland Metropolitan Park District Regulation Section 543.02(a) states, 
“[s]wimming is hereby permitted except at areas that are otherwise designated.  Users 
assume all risk of any body contact or other use of the water.” 
 
In this policy, the Board of Park Commissioners of the Cleveland Metropolitan Park 
District designates areas where swimming or body contact with water is not permitted 
based upon known factors and elements that pose unsafe hazards and conditions, 
including but not limited to boat traffic, excessive change in slope, dangerous 
submerged material/debris.   
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ACTION ITEMS (cont.) 
 

The Risk Management Division of the Legal Department has reviewed the designated 
areas with the Police and Park Operations Departments and propose the included 
changes for the Board’s consideration.  
 
The full Policy can be found at pages 103722 through 103723. 
 

No. 25-05-074: It was moved by Vice President Moore, seconded by Vice President 
Rinker and carried, to adopt the revised “Designated Areas for No 
Swimming or Body Contact with Water Policy” for implementation 
pursuant to Article 1, Section 1(a) of the Board’s By-Laws. 

 
 Vote on the motion was as follows: 
 
 Ayes: Ms. Ittu, Messrs. Moore and Rinker. 
 Nays: None. 
 

 
(e) Award of Bid #6914: PID No. 119873 – CUY Garfield Parkway Bridge Rehabilitation 

– Garfield Reservation 
(Originating Sources: Sean E. McDermott, P.E., Chief Planning and Design Officer/Seth 
Keller, Project Manager/Christopher Papp, P.E., Civil Engineer/Michele Crawford, 
Project Development Manager) 
 
Background 
On August 18, 2022, the Board Park of Commissioners provided authorization to apply 
for Municipal Bridge Funding in accordance with O.R.C. Section 302.21 from Ohio 
Department of Transportation (“ODOT”).  Cleveland Metroparks was granted $1,567,500 
in Municipal Bridge Funds (“MBF”) for Garfield Parkway Bridge Rehabilitation 
(“Project”).  The MBF funds up to 80% of eligible construction costs and for this funding 
cycle, also utilizes Toll Revenue Credits for another 15% of construction costs (up to a 
total request of $2.5 million), leaving a 5% local share for construction costs.  The Project 
has also received $300,000 in Storm Water Management Program funding from the 
Northeast Ohio Regional Sewer District. 
 
On September 21, 2023, the Board of Park Commissioners authorized the Chief 
Executive Officer to enter into a contract with AECOM for design and environmental 
review documents for the Project (Resolution No. 23-09-148).  The existing culvert 
carries an all purpose trail, providing regional bicycle and pedestrian connectivity, in 
addition to Garfield Parkway itself.  The existing structure is a four-sided concrete box 
culvert with a waterway opening of 22 feet by 7 feet.  Cleveland Metroparks’ portion is 
423 feet long, with the remaining structure owned by the County and a private owner.  
 
With ODOT’s approval of the design and specifications and federal authorization to bid, 
Cleveland Metroparks issued the CUY Garfield Parkway Bridge Replacement bid on 
March 27, 2025.  
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ACTION ITEMS (cont.) 
 

CUY Garfield Parkway Bridge Rehabilitation Scope of Work 
The Project includes the replacement of approximately 165 feet of the Garfield Parkway 
22’ x 7’ box culvert, SFN 1890808, enclosing Mill Creek.  The work will include scour 
protection at the outlet of the new structure and complete removal of approximately 420 
feet the existing 22’ x 7’ cast in place box culvert and the existing outlet head and 
wingwalls.  The Project scope also includes approximately 350 feet of stream restoration, 
significant site grading, pavement and all-purpose trail restoration, landscaping and 
ancillary site work.  
 
Bid Results 
On April 27, 2025, the following sealed bids were received for Bid #6914 – CUY 
Garfield Parkway Bridge Rehabilitation.  The engineers estimate for this work was 
$2,245,327.  Three (3) bids were received for the Project.  The apparent low bidder, Mr. 
Excavator ($1,756,191.56), failed to provide the required DBE Utilization Plan and thus 
was determined to be non-responsive.  
 

VENDOR BID TOTAL 

The Great Lakes Construction Co.                        $2,293,945.35 
Schirmer Construction LLC                        $2,593,196.00 

 
Bid Analysis 
Staff performed a review of the bid results as well as met with the contractor Great Lakes 
Construction Co. (“Great Lakes”) for a pre-award review.  Great Lakes provided an 
acceptable DBE Utilization Plan.  Great Lakes has significant project experience with 
bridge rehabilitation and construction in waterways.  In addition, Great Lakes is an 
ODOT Pre-Qualified contractor which is a requirement for the Project.  Great Lakes has 
performed work for Cleveland Metroparks in the recent past and successfully completed 
those projects and is currently under contract for other projects in the Park District.  Staff 
recommends acceptance and award of Great Lakes’ base bid for the Project, for a total 
amount of $2,293,945.35.  
 
Due to the nature of the Project being funded through the MBF, the Project is set up as an 
ODOT Local Public Agency (“LPA”) which requires Cleveland Metroparks to follow the 
ODOT Construction Materials Specifications (“CMS”) and additional federal 
requirements.  As such, the Project is set up as a unit price project versus the typical lump 
sum projects as seen in the past by Cleveland Metroparks.  If a bid item has a quantity 
overrun, there is the potential of contract increase via change order.  The Project has an 
8% disadvantaged business enterprise (DBE) requirement which is Great Lakes 
responsibility to achieve.  
 

No. 25-05-075: It was moved by Vice President Moore, seconded by Vice President 
Rinker and carried, to authorize the Chief Executive Officer to enter into a 
contract with The Great Lakes Construction Co. as the lowest and best 
bidder for Bid #6914 CUY-Garfield Parkway Bridge Rehabilitation, 
Garfield Reservation in a not to exceed amount of $2,293,945.35 as 
noted above.  In the event that the bidder cannot satisfy the bid, the award 
will be given to the next successive bidder who the Board, in its 
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ACTION ITEMS (cont.) 
 

discretion, has reflected in the minutes as being the next lowest and best 
bidder who can satisfy the bid.  The difference in cost and all related costs 
to the difference will be assumed by the original bidder and/or surety.  The 
form of contract shall be approved by the Chief Legal and Ethics Officer. 

 
 Vote on the motion was as follows: 
 
 Ayes: Ms. Ittu, Messrs. Moore and Rinker. 
 Nays: None. 
 

 
(f) Co-Op #6949 – Contract EZIQC COG-2146-GC2-H: Cleveland Harbor West Pier 

Improvements – Lakefront Reservation 
(Originating Sources: Sean E. McDermott, P.E., Chief Planning and Design 
Officer/Christopher Widdowson, Architect/Andrew Stahlke, Project Developer/Michele 
Crawford, Project Development Manager) 
 
Background 
On January 18, 2024, the Board Park of Commissioners provided authorization 
(Resolution No. 24-01-010) to enter into an agreement with the Department of the Army 
(“Army”) for Cleveland Harbor West Pier (“Pier”) Repair and Improvements Project. 
The Army owns the Pier which provides access from land to the Historic Coast Guard 
Station.  The Army is currently rehabilitating and re-topping the Pier and work is 
expected to be completed by August 1, 2025.  The Pier has been closed to public use 
since the start of construction on August 5, 2024.  The rehabilitation includes the 
removal, but not replacement, of existing fencing along the Pier. 
 
On April 22, 2025, a lease agreement with the Army was signed to allow Cleveland 
Metroparks to use the Pier to access the Historic Coast Guard Station and to improve it 
by adding fencing and a utility trough to the top of the Pier (the “Project”) once the Army 
rehabilitation work is complete. 
 
Cleveland Metroparks elected to use Gordian, a Job Order Contracting company, to select 
a contractor to prepare a proposal for completion of the Project (“Price Proposal”).  The 
Price Proposal is based on the tasks appropriate to the Project in Gordian’s Construction 
Task Catalog and using Equalis Group as the cooperative purchasing organization to 
which Cleveland Metroparks has the ability to utilize.  Preset pricing eliminates the need 
for a formal bidding process or negotiation.  Regency Construction Services, Inc. 
(“Regency”) was selected by Cleveland Metroparks and Gordian as the available 
contractor most suited to the Project, and a pre-proposal site visit was conducted to 
discuss the Project and answer questions. 
 
Cleveland West Pier Fence and Utility Trough Scope of Work 
The Project includes the installation of new fencing along both sides and the south end of 
the Pier adjacent to water, as well as a precast concrete utility trough along the west side 
of the Pier adjacent to water.  The fence includes self-closing gates at all ladder locations 
to allow access to the Pier from the water in an emergency.  The utility trough allows for 
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ACTION ITEMS (cont.) 
 

the future installation of utility connections from shore to the Historic Coast Guard 
Station to provide power, water, sanitary, gas, and data service. 
 
Price Proposal Results 
On May 6, 2025, the Price Proposal from Gordian and Regency was received.  The price 
included installation of fencing and utility trough and totaled $692,092. 
 
Price Proposal Analysis 
Staff performed a review of the Price Proposal results.  Regency has significant project 
experience and has successfully completed projects for Cleveland Metroparks in the 
recent past.  Staff recommends acceptance and award of Regency’s proposal for the 
Project, for a total amount of $692,092.  
 

No. 25-05-076: It was moved by Vice President Moore, seconded by Vice President 
Rinker and carried, to authorize the Chief Executive Officer to enter into a 
contract with Regency Construction Services, Inc. for EZIQC COG-
2146-GC2-H – Co-Op #6949 for Cleveland Harbor West Pier 
Improvements, Lakefront Reservation in a not to exceed amount of 
$692,092 as noted above.  The form of contract shall be approved by the 
Chief Legal and Ethics Officer.  

 
 Vote on the motion was as follows: 
 
 Ayes: Ms. Ittu, Messrs. Moore and Rinker. 
 Nays: None. 
 

 
(g) Contract Amendment No. 10/Guaranteed Maximum Price #9 – Contract 1543 – 

Construction Manager at Risk, RFP #6484-b, Gorilla Primate RainForest Addition, 
Cleveland Metroparks Zoo 
(Originating Sources: Sean E. McDermott, P.E., Chief Planning and Design Officer/ 
Michele Crawford, Project Development Manager/Keith Carney, Project Manager/Kevin 
Lacey, Project Manager) 
 
Background 
On February 10, 2020, Cleveland Metroparks advertised a Request for Qualifications 
(RFQu #6484) for construction management firms to submit qualifications for the 
construction manager (at risk) services for the proposed Gorilla Primate RainForest 
Addition (“Gorilla Project”) at the Cleveland Metroparks Zoo.  On June 18, 2020, the 
Board approved the awarding of a contract to The Albert Higley Co. (“Higley”) (Board 
Resolution No. 20-06-094) for construction manager (at risk) services for the 
construction of the Gorilla Project.  At the time of the Board’s award, only the concept 
development pricing compensation was fixed at $21,500.00 for preconstruction services, 
as the Gorilla Project drawings had not yet surpassed the initial concept phase. The Board 
later approved Contract Amendment No. 1 to the pre-construction fees in May 2022 
(Board Resolution No. 22-05-074) for $164,500.00 to continue services through the 
preparation of guaranteed maximum prices.  On April 20, 2023, the Board approved 
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Contract Amendment No. 2 for Guaranteed Maximum Price #1 (“GMP #1”) for 
$380,044.76 (Board Resolution No. 23-04-073).  On September 21, 2023, the Board 
approved Contract Amendment No. 3 for Guaranteed Maximum Price #2 (“GMP #2”) for 
$673,156.06 (Board Resolution No. 23-09-147).  
 
A phased approach has allowed for staff to return to the Board as the Gorilla Project 
design progresses and provides for preconstruction stage compensation and construction 
components to also be addressed in progressive stages.  On February 15, 2024, the Board 
approved Guaranteed Maximum Price 3 (“GMP #3”) for $185,067.04 for select tree 
removal and temporary road construction and addition preconstruction fees for site 
enabling and ethylene tetrafluoroethylene design-assist services (Board Resolution No. 
24-02-021).  On July 18, 2024, the Board approved Guaranteed Maximum Price #4 
(“GMP #4”) for $9,107,198.00 for the construction of a permanent zoo access road 
adjacent to Big Creek (Board Resolution No. 24-07-091).  
 
On August 15, 2024, the Board approved Guaranteed Maximum Price #5 (“GMP #5”) for 
$19,679,818.00 for the initial trade contractors to construct the Sequence 1 RainForest 
addition, which includes Central Amenities, Atrium and Orangutan areas (Board 
Resolution No. 24-08-106).  On September 19, 2024, the Board approved Guaranteed 
Maximum Price #6 (“GMP #6”) for $6,356,745.00 for the second iteration of trade 
contractors to construct the Sequence 1 RainForest addition (Board Resolution No. 24-
09-119).  On November 21, 2024, the Board approved Guaranteed Maximum Price #7 for 
$19,853,610.00 for the third iteration of trade contractors to construct the Sequence 1 
RainForest addition (Board Resolution No. 24-11-157).  On February 20, 2025, the Board 
approved Guaranteed Maximum Price #8 for $2,235,987.00 for the early procurement of 
replacement HVAC equipment and skylight materials for the renovations of the existing 
RainForest (Board Resolution No. 25-02-024).  
 
On May 9, 2025 Change Order No. 1 was executed for a deduct of $3,083,311.04 which 
reflects efforts put forth by staff, the design team, and Higley to identify cost savings in 
the prior approved GMP’s and opportunities for value engineering. 
 
Since February 2025, the pricing for the renovations within the existing RainForest was 
compiled and vetted.  While funding for the renovations is being finalized, it is 
recommended that the HVAC, roofing and skylight work be awarded in advance of the 
other RainForest renovations as this work is weather dependent and must be completed 
before colder temperatures arrive later in the year.  Contract Amendment No. 
10/Guaranteed Maximum Price #9 (“GMP #9”) includes the cost to replace the HVAC 
and skylight systems utilizing the materials and equipment procured in previous GMP #8 
and to fully replace the existing roofing system. 
 
GMP #9 Establishment 
Higley has established GMP #9 based on permit documents provided by the design team 
and bids and estimates provided by Higley and their trade partners: 
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GMP #9 ITEMS COST 
HVAC Replacement $3,330,002 
Roofing & Skylight Replacement $1,703,300 
Relocate Unknown Utilities (Allowance) $25,000 
Unknown Roof Deck & Substrate Repairs (Allowance) $25,000 
Replace Existing Skylight Curbs (Allowance) $25,000 
Remove & Reinstall Existing Lightning Protection on Roof (Allowance) $15,000 
General Requirements $83,452 
Design Contingency (5%) $260,338 

GMP #9 Item Subtotal $5,467,092 
  
GMP #9 FEES  
Contingency (3.0%) $164,013 
General Conditions (6.81%) includes builder’s risk insurance and 
subcontractor default insurance 

$372,309 
 

CMR Fee (1.75%) $95,674 
GMP #9 Fee Subtotal $631,996 

  
GMP #9 TOTAL $6,099,088 

 
Construction Schedule 
Higley’s construction schedule associated with the proposed GMP #9 shows a June 2026 
completion of both the Sequence 1 addition and the renovations of the existing 
RainForest building, barring any unforeseen conditions or delays.  Cleveland Metroparks 
Staff will monitor construction progress and provide updates to the Board.  Staff will 
return to the Board with subsequent GMPs related to the Gorilla Project as the exact 
scope of work is developed, sequenced and approved.   

 
No. 25-05-077: It was moved by Vice President Moore, seconded by Vice President 

Rinker and carried, to authorize the Chief Executive Officer to amend the 
Guaranteed Maximum Price contract with The Albert Higley Co., for the 
construction of RFP #6484-b, Gorilla Primate RainForest Addition, 
Cleveland Metroparks Zoo, to reflect a GMP #9 in the amount of 
$6,099,088.00, which will be an amount in the addition to $358,539.00 
already awarded for Pre-Construction Stage and Design Assist Services 
and $55,215,775.82 already awarded for previous GMP #1, GMP #2, 
GMP #3, GMP #4, GMP #5, GMP #6, GMP #7, GMP #8, and Change 
Order No. 1 for a total contract valued at $61,673,402.82, in a form of 
contract to be approved by the Chief Legal and Ethics Officer. 

 
 Vote on the motion was as follows: 
 
 Ayes: Ms. Ittu, Messrs. Moore and Rinker. 
 Nays: None. 
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(h) Contract Amendment No. 2 – Contract #1738 – Design-Builder for Cleveland 

Metroparks Baldwin Creek Low-Head Dam Removal, Mill Stream Run Reservation – 
Guaranteed Maximum Price No. 2 
(Originating Sources: Sean E. McDermott, P.E., Chief Planning and Design 
Officer/Michele Crawford, Project Development Manager/Seth Keller, Project Manager) 
 
Background 
On August 29, 2023, Cleveland Metroparks advertised a Request for Qualifications 
(RFQu #6767) for interested parties to submit qualifications related to the performance of 
design-builder services for the Cleveland Metroparks Baldwin Creek Low-Head Dam 
Removal and Restoration Project, Mill Stream Run Reservation (“Project”).  The 
Project’s desired outcome is to restore normal hydrology and sediment transport in 
Baldwin Creek and bring the segment of the creek into full attainment of Warm Water 
Habitat (“WWH”) status, improve fish passage, and restore ecosystem function in the 
floodplain and adjacent habitats.  Approximately 510 linear feet of Baldwin Creek flows 
northwest through the Project site and a low head dam was constructed on this stretch of 
the creek.  This dam is cited as the major source of impairment in this reach of Baldwin 
Creek.  Funding to support the Project has been awarded by the Ohio Environmental 
Protection Agency (“Ohio EPA”) Water Resource Restoration Sponsor Program 
(“WRRSP”).  The Project will restore and reverse damage from manmade structures that 
have significantly impaired this stretch of Baldwin Creek.  Overall, the Project will 
directly address the major sources of impairment as listed in the Northeast Ohio Regional 
Sewer District’s Baldwin Creek Stormwater Master Plan. 
 
On November 16, 2023, the Board awarded a Design-Builder Contract to Biohabitats, 
Inc. (“Biohabitats”) (Board Resolution No. 23-11-182) for the Project.  At the time of the 
Board’s award, only the preconstruction stage compensation was fixed at $114,232.00. 
On January 16, 2025, the Board awarded Contract Amendment No. 1 for Guaranteed 
Maximum Price No. 1 (“GMP No. 1”) and additional Preconstruction stage compensation 
(Board Resolution No. 25-01-007) in the amount of $382,264.77 for building demolition 
and tree removal. 
 
The design documents for the Project have now reached a 60% completion status.  Per 
the contract, a Guaranteed Maximum Price (“GMP”) for construction is then developed 
and brought back to the Board for approval.  The Guaranteed Maximum Price No. 2 
(“GMP No. 2”) based on the 60% plans and specifications includes dam removal, 
earthwork, stream restoration and final grading and restoration. 
 
GMP Establishment 
Biohabitats has established the below GMP No. 2 based upon 60% complete 
Construction Documents and bids and estimates provided by their subcontractors.   
 

GMP No. 2 Construction Items Cost 
Mobilization/Demobilization $17,670 
Silt Fence $1,794 
Hardwood Mat $25,355 
Clearing and Grubbing (Woody) $11,870 



MAY 14, 2025  103694 
 
ACTION ITEMS (cont.) 
 

 
Construction Schedule 
Biohabitats’ construction schedule associated with GMP No. 2 anticipates a July 2025 
commencement, permit depending, with an anticipated completion of November 2025. 
Cleveland Metroparks staff will monitor construction progress and provide updates to the 
Board.  
 

No. 25-05-078: It was moved by Vice President Moore, seconded by Vice President 
Rinker and carried, to authorize the Chief Executive Officer to amend the 
Guaranteed Maximum Price (GMP) contract with Biohabitats, for the 
construction of RFP #6767-b, Design-Builder for Cleveland Metroparks 
Baldwin Creek Low-Head Dam Removal, Mill Stream Run Reservation to 
reflect a GMP No. 2 in the amount of $465,258.00, which will be in 
addition to $127,390.00 already awarded for preconstruction stage 
services, and $396,106.77 for GMP No. 1 for a total contract valued at 

Maintenance of Stream Flow $ 36,480 
Earthwork $66,144 
Buried Log Sill $1,452 
Construction Riffles $46,800 
Dam & Concrete Abutment Removal $39,780 
Dam & Concrete Abutment Haul-off $4,524 
Coir Fiber Matting $20,410 
Riparian Forest Seeding $6,511 
Native Meadow Seeding $8,057 
Wet Meadow Seeding $937 
Rock Wedge $4,558 
Woody Toe $54,720 
Live Branch Layering $21,722 
Live Stakes $3,083 
2 Gallon Trees $2,968 
2 Gallon Shrubs $3,213 
Bareroot Tree/Shrubs $4,050 
Herbivory Fencing (pods) $4,838 
Tree Protection (Individuals) $1,025 
Subsoil Tilling $1,800 

Cost of Work Subtotal $389,761 
  
  
Design Builders Fee (5.50%) $21,437 
General Conditions (7.40%) $28,842 
Construction Stage Design Service Fee (3.47%) $13,525 
Contingency (3.0%) $11,693 

Fee Subtotal $75,497 
  

GMP No. 2 Total $465,258 
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$988,754.77, in a form of contract to be approved by the Chief Legal and 
Ethics Officer. 

 
 Vote on the motion was as follows: 
 
 Ayes: Ms. Ittu, Messrs. Moore and Rinker. 
 Nays: None. 
 

 
(i) Approval of Amended LPA Local-Let Project Agreement for the Garfield Parkway 

Bridge Replacement Enclosing Mill Creek – Garfield Park Reservation 
(Originating Sources: Sean E. McDermott, P.E., Chief Planning and Design Officer/ 
Christopher J. Papp, P.E., Civil Engineer/Sara Byrnes Maier, Principal Planner) 
 
Background 
On December 19, 2024, the Board of Park Commissioners provided authorization 
(Resolution No. 24-12-178)  to enter into a Local Public Agency (“LPA”) Federal Local-
Let Project Agreement with the Ohio Department of Transportation (“ODOT”) to replace 
a prior LPA Federal ODOT-Let Project Agreement for the Garfield Parkway Bridge 
Replacement (“Project”) (ODOT Project ID 119873), which was entered into when the 
Project was to be combined with the larger ODOT-led CUY-14-6.93 (ODOT Project ID 
104132) Whitehouse Bridge Crossing project.  Due to a higher than anticipated final cost 
estimate from ODOT Central Office of $2,700,000 when the Project was to be combined 
along with other factors related to timing of payments, it was decoupled, as explained in 
the December 19, 2024 Resolution.    
 
The funding for the Project, which is through the Municipal Bridge Funding (“MBF”) 
program through ODOT, is for 95% of eligible construction costs up to $1,567,500 with 
Cleveland Metroparks covering the remaining costs.  The MBF Program funds 80% of 
eligible construction costs and, for this applicable funding cycle, also utilizes Toll 
Revenue Credits for another 15% of construction costs, leaving a 5% local share for 
construction costs.  At the time of the replacement LPA Federal Local-Let Project 
Agreement, the estimated total construction cost was approximately $2,014,000.  
 
At the time of the invitation to bid (#6914) on March 27, 2025, the Project had an 
estimated cost of $2,245,327.  A bid of $2,293,945.35 was received on April 24, 2025.  
Staff requests the ability to work with ODOT to update the LPA Agreement with the 
current amount. 
 

No. 25-05-079: It was moved by Vice President Moore, seconded by Vice President 
Rinker and carried, to authorize the Chief Executive Officer through the 
resolution found on pages 103724 to 103725 to amend the LPA Federal 
Local-Let Project Agreement with the Ohio Department of 
Transportation (“ODOT”) for the Garfield Parkway Bridge 
Replacement, with ODOT contributing 95% of eligible construction costs 
up to $1,567,500 and Cleveland Metroparks covering the remaining costs, 
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ACTION ITEMS (cont.) 
 

for a current total of $2,293,945.35, as outlined above and in a form 
acceptable to the Chief Legal and Ethics Officer. 

 
Vote on the motion was as follows: 
 
 Ayes: Ms. Ittu, Messrs. Moore and Rinker. 
 Nays: None. 

 
 

(j) Approval of ODOT LPA Construction Manager At-Risk Agreement for CUY Lake 
Link/Franklin Enhancement Project – Lakefront Reservation 
(Originating Sources: Sean E. McDermott, P.E., Chief Planning and Design Officer/ 
Sara Byrnes Maier, Principal Planner/Michele Crawford, Project Development 
Manager) 
 
Staff requests authorization to enter into a Local Public Agency (“LPA”) Construction 
Manager At-Risk Agreement with the Ohio Department of Transportation (“ODOT”) for 
the CUY Lake Link/Franklin Enhancement Project (“Project”) (ODOT Project ID 
89034).  
 
Background  
The Project is a combination of two previously separate projects with prior federal 
funding awards.  Maps of the Project are referenced on pages 103726 to 103727.  
 
First is the Cleveland Foundation Centennial Lake Link Trail – Irishtown Bend project 
(“Lake Link Trail”), a ±0.5-mile all purpose trail that will fill the gap in the Cleveland 
Foundation Centennial Trail (“CFCT”), connecting on the south at Columbus Road to a 
phase constructed in 2015 and on the north at Old Detroit Road to a portion constructed 
in 2017.  In total, the CFCT will be ±1.3 miles and directly connect the Towpath Trail at 
the base of the Scranton Peninsula to the lakefront at Whiskey Island by way of the 
Wendy Park Bridge.  
 
Second is the Franklin Enhancements project (“Franklin Enhancement”), which 
Cleveland Metroparks recently assumed sponsorship of from the Northeast Ohio 
Areawide Coordinating Agency (“NOACA”) at their request and with support from the 
City of Cleveland.  It includes the construction of a sidewalk and other streetscape 
improvements ascending the Irishtown Bend hillside along Franklin Avenue.  Funding is 
from a Congressionally Directed Spending award of $750,000 that could not be 
incorporated into the separate Irishtown Bend Stabilization Project that is currently 
underway by the Port of Cleveland (“Port”), and which also includes realignment of a 
roadway and construction of an adjacent all-purpose trail. 
 
In order to facilitate administration and construction, the Franklin Enhancements project 
was recently added to the existing Lake Link Trail project by ODOT, which was updated 
to be the CUY Lake Link/Franklin Enhancement Project (ODOT PID 89034).  Design of 
the Project is currently at 30% and will be completed by the end of the year.  Cleveland 
Metroparks anticipates construction of the Project to start in the first or second quarter of 
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ACTION ITEMS (cont.) 
 

2026 following the completion of the separate Irishtown Bend hillside stabilization 
project that is being led by the Port.  
 
The funding for the Project consists of Congestion Mitigation and Air Quality (“CMAQ”) 
improvement program funding 80% of eligible construction costs up to $3,335,239 
originally awarded to the Lake Link Trail and the aforementioned Congressionally 
Directed Spending for 80% of eligible construction costs up to $750,000 awarded to the 
Franklin Enhancements.  Cleveland Metroparks and/or partners will provide the local 
share and any remaining costs.  The estimated total construction cost of the Project is 
approximately ±$5,990,000.  Cleveland Metroparks has pending requests for an 
additional ±$1,016,761 in CMAQ funding and $500,000 to the Ohio Department of 
Natural Resources’ Clean Ohio Trail Fund program, which were submitted in May and 
March, respectively.   
 

No. 25-05-080: It was moved by Vice President Moore, seconded by Vice President 
Rinker and carried, to authorize the Chief Executive Officer through the 
resolution found on pages 103728 to 103729 to enter into LPA 
Construction Manager At-Risk Agreement with the Ohio Department of 
Transportation (“ODOT”) for the CUY Lake Link/Franklin 
Enhancement Project, with ODOT contributing 80% of eligible 
construction costs up to a current amount of $4,085,239 and Cleveland 
Metroparks and/or partners providing the local share and any remaining 
costs, as outlined above and in a form acceptable to the Chief Legal and 
Ethics Officer. 

 
Vote on the motion was as follows: 
 
 Ayes: Ms. Ittu, Messrs. Moore and Rinker. 
 Nays: None. 

 
 

(k) Amended Richmond Road Connector Trail: Project Development Agreement 
(Originating Sources: Sean E. McDermott, P.E., Chief Planning and Design Officer/ 
Sara Byrnes Maier, Principal Planner) 
 
Background 
Cleveland Metroparks received $330,300 in funding from the Ohio Department of 
Natural Resources (“ODNR”) Clean Ohio Trail Fund (“COTF”) program in 2023 to 
construct the Richmond Road Connector Trail project (“Project”), a ±0.25 gap in the 
Emerald Necklace Trail between Bedford and South Chagrin reservations (see map on 
page 103730).  This is one of 12 identified “Critical Gaps” in the Cuyahoga Greenways 
Plan.  The original COTF application requested $360,975 of an estimated $481,300 total 
design and construction cost.  During the application review process, ODNR requested 
removal of certain costs, and a revised request of $330,300 of an estimated total cost of 
$440,400 was ultimately awarded. 
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ACTION ITEMS (cont.) 
 

With funding for the Project secured, the Village of Glenwillow (“Glenwillow”) and 
Oakwood Village (“Oakwood”) applied to and received Issue 1 funds from the Ohio 
Public Works Commission (“OPWC”) for an adjacent roadway project to improve 
drainage and slopes along Richmond Road (“Roadway Project”), which is shared 
between the communities.  Glenwillow developed an agreement with Oakwood to 
manage bidding and construction of the Roadway Project.  
 
On July 19, 2023, the Board of Park Commissioners approved entering into a project 
development agreement (“PDA”) with Glenwillow to incorporate construction of the 
Project into the same construction contract as the planned Roadway Project.  Design of 
each project was conducted separately with the Roadway Project the responsibility of the 
villages and the Project the responsibility of Cleveland Metroparks; however, design 
details and other information were coordinated and incorporated into one construction bid 
plan set and package.  Glenwillow will manage the construction contracting and project 
management and Cleveland Metroparks will make payments to Glenwillow under the 
terms of the PDA in order to fully cover the costs of the Project.  
 
The combined Project and Roadway Project was released for bid by Glenwillow on April 
10, 2025, and bids were due on April 25, 2025.  The Engineer’s Estimate was $750,000.  
One bid was received from C. A. Agresta Construction Company for $877,141.60.  
 
The bid includes Roadway Project costs of $356,003.40 and Project costs of $521,138.20.  
Because the amount of the Project is above the estimated $440,400 cost contemplated in 
the PDA and the Board approved amount, staff requests approval to update the PDA to 
reflect the increased cost so that the bid may be awarded by Glenwillow.  
 

No. 25-05-081: It was moved by Vice President Moore, seconded by Vice President 
Rinker and carried, to authorize the Chief Executive Officer to amend the 
Project Development Agreement with the Village of Glenwillow to 
increase the total cost and Cleveland Metroparks share of $521,138.20 for 
the Richmond Road Connector Trail Project and any other 
documents/agreements as may be necessary to effectuate the above, in a 
form to be approved by the Chief Legal and Ethics Officer.   

 
Vote on the motion was as follows: 
 
 Ayes: Ms. Ittu, Messrs. Moore and Rinker. 
 Nays: None. 
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AWARD OF BIDS/RFPS/CO-OPS/SINGLE SOURCES. 
 
No. 25-05-082: It was moved by Vice President Moore, seconded by Vice President 

Rinker and carried, to authorize the following awards: 
 

(a) Amendment to RFP Renewal #6641:  Cleveland Metroparks 
Cybersecurity (see page 
103700); 

 
(b) RFP #6940: Cleveland Metroparks Zoo 

Halloween Night Event 
(see page 103701); 

 
(c) Single Source #6947: Golf Booking 

Enhancement System (see 
page 103703); and, 

 
(d) 1GPA Co-Op #6948: Cisco Enterprise 

Agreement (see page 
103704). 

 
 Vote on the motion was as follows: 
 
 Ayes: Ms. Ittu, Messrs. Moore and Rinker. 
 Nays: None. 
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AWARD OF BIDS/RFPS/CO-OPS/SINGLE SOURCES (cont.) 
 
AMENDMENT TO RFP RENEWAL #6641 SUMMARY: CLEVELAND METROPARKS 

CYBERSECURITY 
Background  
On April 17, 2025, pursuant to Board Resolution No. 25-04-065, the Board approved a one-year 
option to renew an existing contract for Cybersecurity Services with .  The annual cost 
was estimated at , for a three (3) year contract period, with an option to renew for up 
to one (1) additional year, for a total four (4) year cost not to exceed .  The Board 
approved the one (1) year contract extension with  for up to .  
 
Additionally, the Board approved incident response services on an “as needed” basis to the top 
vendors as specified in Board Resolution No. 25-04-065.  The amount of  will be 
allocated per year in the event incident response services or additional cybersecurity services are 
needed, for a total four (4) year cost not to exceed .  
 
Due to a miscalculation, the resolution approved by the Board on April 17, 2025 reflected a total 
four (4) year cost not to exceed , however, the accurate four (4) year cost is not to 
exceed .  
 
Staff recommends that the Board amend Board Resolution No. 25-04-065 to accurately reflect 
the four (4) year total cost as set forth below: 
 
RECOMMENDED ACTION: 
That the Board amend Board Resolution No. 25-04-065 to approve an amendment to the existing 

agreement, in a form approved by the Chief Legal & Ethics Officer, between Cleveland 
Metroparks and for Objectives 1, 3, 5 and 6, and the best and available 
vendor(s) for Objectives 2 and 7 as noted above, for the most advantageous proposal to 
Cleveland Metroparks, as summarized above and maintained in the proposal file for RFP 
Renewal #6641 for an additional one (1) year period in the amount of .  The 
amount of  will be allocated per year if incident response services or 
additional cybersecurity services are needed, for a total four (4) year incident 
response services contingency not to exceed  for a total four (4) year cost 
not to exceed .  In the event the log of consumption approaches 90 percent and 
is likely to surpass 100 percent of the estimate during the approved time period, an action 
item will be presented to the Board requesting an estimated increase. 

 
(See Approval of this Item by Resolution No. 25-05-082 on Page 103699) 
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AWARD OF BIDS/RFPS/CO-OPS/SINGLE SOURCES (cont.) 
 
Cleveland Metroparks received proposals from: Artistic Holiday Designs, B Morrow, Otter 
Consulting, and Southern California Lighting, Inc. dba Christmas Kings. 
 
Evaluation of Proposals 
Cleveland Metroparks prioritized the following criteria in evaluating the proposals: 

 Capabilities/Experience 
 Quality of Proposal 
 Overall Cost 
 Prior Experience, History and Financial Performance 
 Core Values 

 
Responsive holiday lighting companies are listed below with the evaluation score for the above-
cited criteria: 

 
Southern California Lighting, Inc. dba Christmas Kings provided the best value holiday light 
décor package that fit the overall Halloween Night Event expectation for the anticipated zoo 
demographic and provided more décor pieces for all of the event zones within the entire footprint 
of the total event space.   
 
RECOMMENDED ACTION: 
That the Board authorize the Chief Executive Officer to enter into an agreement, in a form 

approved by the Chief Legal & Ethics Officer, between Cleveland Metroparks and 
Southern California Lighting, Inc. dba Christmas Kings for holiday lighting for the 
most advantageous proposal to Cleveland Metroparks, as summarized above and 
maintained in the proposal file for RFP #6940.  The agreement will cover a 3-year period 
(2025, 2026, 2027 Halloween night event season) effective from June 1, 2025 through 
December 31, 2027 at ±$375,000 per Halloween night event season (2025, 2026 & 
2027), totaling not-to-exceed $1,125,000.  There is an option to renew for an additional 
two-year period at Cleveland Metroparks’ sole discretion.  In the event the log of 
consumption approaches 90 percent and is likely to surpass 100 percent of the estimate 
during the approved time period, an action item will be presented to the Board requesting 
an estimated increase. 

 
(See Approval of this Item by Resolution No. 25-05-082 on Page 103699) 
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AWARD OF BIDS/RFPS/CO-OPS/SINGLE SOURCES (cont.) 
 
SINGLE SOURCE #6947 SUMMARY: GOLF BOOKING ENHANCEMENT SYSTEM 

for a three (3) year and seven (7) month period 
beginning June 1, 2025 through December 31, 2028 
for Golf Operations 

 
Background 
Cleveland Metroparks operates nine (9) golf courses within the Park District.  Due to an 
increased interest in the game of golf and full tee sheets, the Park District has experienced 
frequent issues with players not showing up for their scheduled tee times and groups arriving 
with fewer players than booked.  Noteefy Inc. is a software application designed to integrate with 
Lightspeed, which is the current POS system used at the golf courses.  The software will notify 
golfers of their scheduled tee times in advance, allowing them to cancel, modify, or confirm their 
bookings.  Additionally, the software includes a waitlist functionality that will alert waiting 
golfers of any cancellations so they can book newly available tee times. 
 
Noteefy Inc. has agreed to provide the use of their app for a three (3) year and seven (7) month 
period with the following payment schedule: 
 

Year Cost Course 

2025-2026 $7,500 All 9 Courses 

2026-2027 $30,000 All 9 Courses 

2027-2028 $60,000 All 9 Courses 

 $97,500  

Note: Cleveland Metroparks has the option to opt out of the contract after the second year with 
30-day notification to Noteefy before the end of the second contract year. 

 
Cleveland Metroparks seeks to enter into a three (3) year and seven (7) month contract with 
Noteefy, Inc. beginning June 1, 2025 through December 31, 2028.  The total spend for the length 
of the contract should not exceed $97,500. 
 
RECOMMENDED ACTION: 
That the Board authorize the Chief Executive Officer to enter into an agreement, in a form 

approved by the Chief Legal & Ethics Officer, between Cleveland Metroparks and 
Noteefy Inc. as summarized above and maintained on file for Single Source #6947, for 
the golf booking enhancement system (Noteefy app) for a three (3) year and seven (7) 
month period beginning June 1, 2025 through December 31, 2028, for a total cost not 
to exceed $97,500.  

 
(See Approval of this Item by Resolution No. 25-05-082 on Page 103699) 
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AWARD OF BIDS/RFPS/CO-OPS/SINGLE SOURCES (cont.) 
 
1GPA CO-OP #6948 SUMMARY: CISCO ENTERPRISE AGREEMENT 
 
Background 
Cleveland Metroparks continues to work with Cisco (and the approved reseller Logicalis) in 
order to purchase two (2) five (5) year agreements in full cooperation with 1GPA Purchasing Co-
Op Contract Number 22-02PV-12.  
 
The first approval is the Security Enterprise Agreement (EA).  This agreement contains several 
software packages, including: 
 

Items such as internet protection, e-mail protection, advanced network security, 
multifactor authentication, firewall, and remote connectivity.  

 
The cost for the Security EA is $107,063.68/year for a total of $535,318.40 for five (5) years.  
 
The second agreement is referred to as the Collaboration Flex Plan (FLEX) for Cisco Unified 
Communications.  FLEX includes all software maintenance and support for the Cisco Voice over 
IP Phone System, voicemail software, jabber, phones, WebEx, video collaboration devices, 
various call centers and other related software for the organization.  The cost for FLEX is 
$41,780.40 for year 1 and then subsequently $73,196.40 for years 2 through 5 for a total of 
$334,566 for five (5) years.  
 
Although these agreements are in place, if Cleveland Metroparks adds buildings, users, the costs 
of these agreements may fluctuate to accommodate increased usage.  Therefore, a $50,000 
contingency fee will be maintained in order to accommodate potential cost increases due to user 
or building count being adjusted. 
 
The total cost for both agreements for five (5) years including the contingency fee is 
$919,884.40. 
 
RECOMMENDED ACTION: 
That the Board authorize the award for 1GPA Co-Op #6948 to Logicalis for the purchase of the 

Cisco Security Enterprise Agreement and FLEX Plan for a five (5) year period beginning 
July 1, 2025 through June 30, 2030, for a total cost not to exceed $919,884.40, in full 
cooperation with 1GPA Contract Number 22-02PV-12.  In the event the log of 
consumption approaches 90 percent and is likely to surpass 100 percent of the estimate 
during the approved time period, an action item will be presented to the Board requesting 
an estimated increase. 

 
(See Approval of this Item by Resolution No. 25-05-082 on Page 103699) 
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GOODS AND SERVICES ($25,000 - $75,000) ACQUIRED 
SINCE LAST BOARD MEETING (Presented 5/14/25) 

 
Pursuant to Cleveland Metroparks By-Laws, Article 5 (Procurement), Section 5(a), “The CEO is 
authorized to enter into contracts and contract amendments for construction, change orders, and to 
purchase equipment, goods and services, and real estate, without prior approval of the Board in each 
instance, if the cost of the contract or contract amendment, for any single project, or the amount of the 
purchase, does not exceed $75,000.  Any contracts where the cost exceeds $25,000 or any purchase 
where the amount exceeds $25,000, and approved by the CEO, shall be reported to the Board at its next 
regularly scheduled meeting following the execution of said contract or said purchase,” the following is 
provided: 
 

REF. NO. / ITEM – SERVICE VENDOR COST PROCEDURE 

Automotive fluids and lubricants 
on an “as needed” basis for a one 
(1) year period beginning May 1, 
2025 through April 30, 2026. 

Four-O-Corporation $75,000.00 (2) 

    
Geotechnical exploration of the 
Community Sailing Center for E. 
55th Marina at Lakefront 
Reservation; additional services. 

S&ME, Inc. $27,950.00 
14,000.00 

8,500.00 
    3,500.00 
$53,950.00 

(5) 

    
Professional demolition services 
for Independence Road and 
Warner Road properties at 
Washington and Garfield Park 
Reservations. 

C&J Contractors Inc. $36,750.00 (7) 

    
Stage and audio equipment for the 
2025 concert series. 

North Coast Event 
Services, LLC 

$37,320.00 (7) 

    
Professional painting services to 
prep and paint the exterior of 
Building 1 and the Indoor Arena 
building at Rocky River Stables at 
Rocky River Reservation. 

Textbook Home 
Improvements, LLC 
 

$51,159.00 (7) 

    
One (1) used 2021 International 
LT tandem dump truck for Fleet. 

Southern Truck Sales 
LTD 

$63,976.09 (7) 

    
Metasys systecon heating hot 
water skid recontrol for Elephant 
Crossing exhibit at the Zoo. 

Johnson Controls $41,160.00 (2) 
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GOODS AND SERVICES ($25,000 - $75,000) ACQUIRED (cont.) 
 

 
====================================== KEY TO TERMS =================================== 

(1) “BID” – Formal bid invitations sent and advertised in The Plain Dealer 15 days preceding the bid opening. 
(2) “COOPERATIVE” – Purchased through cooperative purchasing programs i.e. – State of Ohio, OMNIA, etc. 
(3) “SINGLE SOURCE” – Purchased from one source as competitive alternatives are not available. 
(4) “PROPRIETARY” – Products purchased for resale directly from the brand’s manufacturer. 
(5)   “PROFESSIONAL SERVICE” – Services of an accountant, architect, attorney at law, physician, professional engineer, 

construction project manager, consultant, manager, surveyor or appraiser as outlined under Article 5, Sections 1-4 of 
the Board By-Laws and defined by ORC 307.86. 

(6) “COMPETITIVE QUOTE (over $5,000 up to $25,000)” – Originally estimated $25,000 or less, quoted by three vendors. 
(7) “COMPETITIVE QUOTE (over $25,000 to $75,000)” – Chosen through the accumulation of three written quotes. 

 
 

 

REF. NO. / ITEM – SERVICE VENDOR COST PROCEDURE 

Professional services for the 
testing and special inspections for 
the Old Lorain Connector Trail at 
Rocky River Reservation. 

SME $50,000.00 (5) 

    
Professional services to prepare a 
site feasibility study and 
preliminary opinions of probable 
cost for a potential new soccer 
stadium on Broadway Avenue at 
Ohio & Erie Canal Reservation. 

Osborn Engineering 
Co. 

$74,340.00 
 

(5) 

    
Utility monitoring services to be 
used at various locations 
throughout the park. 

Energy Cap, LLC $28,202.73 (2) 
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CONSTRUCTION CHANGE ORDERS OR AMENDMENTS TO 
PROFESSIONAL SERVICE CONTRACTS (5/14/25) 

 
Pursuant to Cleveland Metroparks By-Laws, Article 5 (Procurement), Section 5(b) and (c), “...the CEO is 
not authorized to enter into any change orders to construction contracts, without prior approval of the 
Board in each instance, except that the CEO is authorized to enter into change orders to construction 
contracts, without prior approval of the Board in each instance, where the additional cost is less than 
THE LESSER OF: (i) $75,000, or (ii) ten percent (10%) of the total cost of the contract at the time of the 
change order.  Each change order by the CEO under this Article shall be reported to the Board at the 
next meeting of the Board following the execution of said change order.  The aggregate value of all 
change orders authorized by the CEO shall not exceed fifty percent (50%) of the original contract value 
without prior approval of the Board. If the Board approves a revised contract value, then the aggregate 
value of all change orders issued after Board approval of the revised contract value shall not exceed fifty 
percent (50%) of the revised contract value without additional approval of the Board.” 
 
I. “Amendment to Professional Service Contract. For professional service contracts greater than 
$75,000, the CEO is not authorized to enter into any amendment to professional services or other special 
services agreement, without prior approval of the Board in each instance, except that the CEO is 
authorized to enter into amendments to professional services and other special services agreements for 
additional fees, without prior approval by the Board in each instance, where the additional fees for the 
agreement by the CEO pursuant to this Section, are less than THE LESSER OF: (i) $75,000, or (ii) ten 
percent (10%) of the total cost of the agreement at the time of the amendment.  Each amendment by the 
CEO under this Section shall be reported to the Board at the next meeting of the Board following the 
execution of said amendment. The aggregate value of all amendments authorized by the CEO shall not 
exceed fifty percent (50%) of the original contract value without prior approval of the Board. If the Board 
approves a revised contract value, then the aggregate value of all change orders issued after Board 
approval of the revised contract value shall not exceed fifty percent (50%) of the revised contract value 
without additional approval of the Board,” the following is provided: 
 

Contract Item/Service Vendor Change 
Order or 

Amendment  
 

NONE 
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AWARD OF BIDS/RFPS/CO-OPS/SINGLE SOURCES; GOODS AND SERVICES 
($25,000 - $75,000) ACQUIRED; CONSTRUCTION CHANGE ORDERS. 
 
The following were presented to the Board for award/acknowledgment:  bid/RFP/co-op/single 
source tabulations, as shown on pages 103699 through 103704; $25,000 to $75,000 purchased 
items/services report, pages 103705 through 103706; and construction change orders, page 
103707. 
 
 
 
APPROVAL OF VOUCHERS AND PAYROLL. 
 
No. 25-05-068: It was moved by Vice President Moore, seconded by Vice President 

Rinker and carried, to approve vouchers, net payroll, employee 
withholding taxes, and procurement card charges, as identified on pages 
103731 to 103890. 
 
Vote on the motion was as follows: 
 
 Ayes: Ms. Ittu, Messrs. Moore and Rinker. 
 Nays: None. 
 

 
No. 25-05-069: It was moved by Vice President Rinker, seconded by President Ittu and 

carried, to approve JP Morgan Mastercard-Arborwear dated April 1, 2025 
to April 30, 2025 in the amount of $156.86, as identified on pages 103891 
to 103892. 
 
Vote on the motion was as follows: 
 
 Ayes: Ms. Ittu and Mr. Rinker. 
Abstained:  Mr. Moore. 
 Nays: None. 

 
 
 
PUBLIC COMMENTS. 
 
Public comments were offered by Marty Lesher of Olmsted Township.  All such comments can 
be heard in their entirety by accessing the “About” section of Cleveland Metroparks website at 
https://www.clevelandmetroparks.com/about/cleveland-metroparks-organization/boards-of-park-
commissioners/board-meeting-archives. 
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INFORMATION/BRIEFING ITEMS/POLICY. 
 
(a) History Highlights 

(Originating Source: Judy MacKeigan, Historian/Archivist) 
 
Cleveland Metroparks Historian Judy MacKeigan shares some of her favorite buildings 
and outdoor spots in Cleveland Metroparks with some interesting history about each of 
these places. 
 
 
 

DATE OF NEXT MEETING. 
 
The next Regular Meeting of the Board of Park Commissioners was scheduled by the Board for 
Thursday, June 19, 2025, 8:00 a.m. at the Board’s office, 4101 Fulton Parkway, Cleveland, 
Ohio. 
 
 
 
ADJOURNMENT. 
 
No. 25-05-083: There being no further matters to come before the Board, upon motion by 

Vice President Moore, seconded by Vice President Rinker, and carried, 
President Ittu adjourned the meeting at 8:59 a.m. 
 
 Vote on the motion was as follows: 
 
 Ayes: Ms. Ittu, Messrs. Moore and Rinker. 
 Nays: None. 
 

 
___________________________________________ 

                                                                   President. 
Attest: 

 
 

_____________________________________ 
Secretary.  

 
 
 

    









Cleveland Metroparks

Financial Performance

4/30/2025

Golf Detail

YTD April '24 YTD April '25 YTD April '24 YTD April '25 YTD April '24 YTD April '25 YTD April '24 YTD April '25 YTD April '24 YTD April '25

Operating Revenue 373,057 356,858 94,343 105,874 41,941 59,822 199,112 210,845 390,805 412,024

Operating Expenses 390,601 443,677 68,991 91,363 78,168 95,337 315,275 358,427 429,451 465,606

Operating Surplus/(Subsidy) (17,544) (86,819) 25,352 14,511 (36,227) (35,515) (116,163) (147,582) (38,646) (53,582)

Capital Labor 0 0 0 0 0 0 83,268 163,352 7,055 43,390

Construction Expenses 0 0 0 0 0 0 641,851 169,094 8,143 104,794

Capital Equipment 37,725 21,049 0 0 0 0 66,052 77,899 92,500 63,236

Total Capital Expenditures 37,725 21,049 0 0 0 0 791,171 410,345 107,698 211,420

Net Surplus/(Subsidy) (55,269) (107,868) 25,352 14,511 (36,227) (35,515) (907,334) (557,927) (146,344) (265,002)

YTD April '24 YTD April '25 YTD April '24 YTD April '25 YTD April '24 YTD April '25 YTD April '24 YTD April '25 YTD April '24 YTD April '25 YTD April '24 YTD April '25

Operating Revenue 260,792 278,519 221,443 182,763 365,493 231,135 130,804 144,791 0 0 2,077,790 1,982,631

Operating Expenses 267,503 296,698 142,917 185,197 363,170 359,789 194,595 250,317 357,100 295,044 2,607,771 2,841,455

Operating Surplus/(Subsidy) (6,711) (18,179) 78,526 (2,434) 2,323 (128,654) (63,791) (105,526) (357,100) (295,044) (529,981) (858,824)

Capital Labor 0 0 0 2,200 0 17,499 0 16,339 0 0 90,323 242,780

Construction Expenses 195 0 0 223,909 2,755 543,433 0 73,763 4,460 0 657,404 1,114,993

Capital Equipment 28,500 175,495 0 0 41,500 0 0 42,000 227,400 102,292 493,677 481,971

Total Capital Expenditures 28,695 175,495 0 226,109 44,255 560,932 0 132,102 231,860 102,292 1,241,404 1,839,744

Net Surplus/(Subsidy) (35,406) (193,674) 78,526 (228,543) (41,932) (689,586) (63,791) (237,628) (588,960) (397,336) (1,771,385) (2,698,568)

Shawnee Hills (27) Washington Park (9) Seneca (36) Golf Admin TotalIronwood 

Big Met (18) Little Met (9) Mastick Woods (9) Manakiki (18) Sleepy Hollow (18)
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Cleveland Metroparks

Financial Performance

4/30/2025

Enterprise Detail

YTD April '24 YTD April '25 YTD April '24 YTD April '25 YTD April '24 YTD April '25 YTD April '24 YTD April '25

Operating Revenue 414,572 387,801 11,909 0 552,486 459,578 79 0

Operating Expenses 586,702 483,507 12,295 2,401 39,623 24,711 7,662 1,318

Operating Surplus/(Subsidy) (172,130) (95,706) (386) (2,401) 512,863 434,867 (7,583) (1,318)

Capital Labor 0 729 0 0 0 785 0 0

Construction Expenses 0 4,839 0 0 0 0 0 0

Capital Equipment 0 0 0 0 0 0 0 0

Total Capital Expenditures 0 5,568 0 0 0 785 0 0

Net Surplus/(Subsidy) (172,130) (101,274) (386) (2,401) 512,863 434,082 (7,583) (1,318)

YTD April '24 YTD April '25 YTD April '24 YTD April '25 YTD April '24 YTD April '25 YTD April '24 YTD April '25

Operating Revenue 31 17 82 23 136,858 139,682 65,535 77,131

Operating Expenses 2,646 2,045 738 713 14,014 16,242 89,349 101,200

Operating Surplus/(Subsidy) (2,615) (2,028) (656) (690) 122,844 123,440 (23,814) (24,069)

Capital Labor 0 0 0 0 0 0 0 0

Construction Expenses 0 0 0 0 0 0 0 0

Capital Equipment 0 0 0 0 0 0 0 0

Total Capital Expenditures 0 0 0 0 0 0 0 0

Net Surplus/(Subsidy) (2,615) (2,028) (656) (690) 122,844 123,440 (23,814) (24,069)

YTD April '24 YTD April '25 YTD April '24 YTD April '25 YTD April '24 YTD April '25 YTD April '24 YTD April '25 YTD April '24 YTD April '25

Operating Revenue 84 30 0 0 0 0 4,773 11 5 5

Operating Expenses 807 1,243 1,506 1,694 319 0 9,706 3,196 741 740

Operating Surplus/(Subsidy) (723) (1,213) (1,506) (1,694) (319) 0 (4,933) (3,185) (736) (735)

Capital Labor 0 0 0 0 0 0 0 0 0 0

Construction Expenses 0 0 0 0 0 0 0 0 0 0

Capital Equipment 0 0 0 0 0 0 0 0 0 0

Total Capital Expenditures 0 0 0 0 0 0 0 0 0 0

Net Surplus/(Subsidy) (723) (1,213) (1,506) (1,694) (319) 0 (4,933) (3,185) (736) (735)

YTD April '24 YTD April '25 YTD April '24 YTD April '25 YTD April '24 YTD April '25 YTD April '24 YTD April '25 YTD April '24 YTD April '25

Operating Revenue 217,147 261,463 32,247 34,805 92,931 71,236 0 0 1,528,739 1,431,782

Operating Expenses 192,394 218,114 4,991 6,039 5,286 3,533 427,496 584,563 1,396,275 1,451,259

Operating Surplus/(Subsidy) 24,753 43,349 27,256 28,766 87,645 67,703 (427,496) (584,563) 132,464 (19,477)

Capital Labor 0 0 0 0 0 0 0 4,324 0 5,838

Construction Expenses 0 0 0 0 0 0 11,920 0 11,920 4,839

Capital Equipment 0 19,340 0 0 0 0 0 0 0 19,340

Total Capital Expenditures 0 19,340 0 0 0 0 11,920 4,324 11,920 30,017

Net Surplus/(Subsidy) 24,753 24,009 27,256 28,766 87,645 67,703 (439,416) (588,887) 120,544 (49,494)

Merwin's Wharf EW Beach House E55th Marina E55th Restaurant

Wildwood Euclid Beach EmerNeck Marina EmerNeck Restaurant

Total

Edgewater Pier Wallace Lake Hinckley Lake Huntington

Chalet Ledge Lake Parking Enterprise Admin

Boat Dock
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CLEVELAND METROPARKS
ACCOUNTS RECEIVABLE AND INVESTMENTS SCHEDULES

 FOR THE MONTH END APRIL 2025

Current 1-30 Days 30-60 Days 61-90 Days Over 90 Days Total
$481,179 $21,754 $10,000 $62,707 $128,933 $704,573

Date Placed Bank Description Days of Duration Rate Date of Maturity Interest Earned EOM Balance
04/01/25 Key Bank Capital Markets Portfolio (A) 29 23.100% (C) 04/30/25 256,751.48         $13,814,650
04/01/25 STAR Ohio State pool (B) 29 4.21% 04/30/25 263,005.54         $73,028,141

(A) KBCM - Net Change in Portfolio $0. Ending Account Value $14,405,038.
Investment balance ranged from $13,765,211 to $13,814,650 in April 2025.

(B) State Treasurer's Asset Reserve (STAR Ohio)
Investment balance ranged from to $81,748,689 to $73,028,141 in April 2025.

(C) The calculated rate includes any realized appreciation on bonds that matured during the period.

Source:  Wade Steen, Chief Finance Officer 
05/07/25

Past Due

ACCOUNTS RECEIVABLE
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CLEVELAND METROPARKS
Appropriation Summary - 2025

Total Prior Proposed
Object Baseline Carry Over Budget Amendment #4
Code Object Description Budget Encumbrances Total Amendments 5/14/2025 Total

OPERATING

51 Salaries 73,399,278$       -$  73,399,278$       100,464$          3,698$  A 73,503,440$        
52 Employee Fringe Benefits 25,356,338         121,139            25,477,477         3,000                 32,000 B 25,512,477          
53 Contractual Services 20,467,911         1,996,507         22,464,418         67,985              66,625 C 22,599,028          
54 Operations 33,738,465         4,189,319         37,927,784         383,651            178,450                D 38,489,885          

Operating Subtotal 152,961,992       6,306,966         159,268,958       555,100            280,773                160,104,831        

CAPITAL

571 Capital Labor 1,053,294$         39,691$            1,092,985$         -$  -$  1,092,985            
572 Capital Construction Expenses 94,780,279         16,182,752       110,963,031       2,575,918         190,101                E 113,729,050        
574 Capital Equipment 3,949,389            1,618,677         5,568,066            172,000            187,150                F 5,927,216            
575 Zoo Animals 100,000               500 100,500               - - 100,500               
576 Land 2,500,000            59,573              2,559,573            - - 2,559,573            

Capital Subtotal 102,382,962       17,901,192       120,284,154       2,747,918         377,251                123,409,324        

TOTALS

Grand totals 255,344,954$     24,208,158$     279,553,112$     3,303,018$       658,024$              283,514,154$      

Original Budget
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CLEVELAND METROPARKS
Appropriations 2025 - Legend - Amendment #4

OPERATING

51 SALARIES
 $            (50,000) Transfer of appropriations from Full-Time Salaries to Contractual Services for Zoo

Net budget effect is zero

 $             90,000 Increase of appropriations in Seasonal Salaries and Tips for Park Operations Enterprise Tinkers Treats concession
Appropriation increase will be covered by existing and new Enterprise charges for services

 $            (36,302) Transfer of appropriations from Seasonal Salaries to Operations for Park Operations
Net budget effect is zero

A 3,698$                Total increase (decrease) to Salaries

52 FRINGE BENEFITS

 $             32,000 
Increase of appropriations in Hospitalization, PERS, and Workers' Compensation for Park Operations Enterprise Tinkers Treats 
concession
Appropriation increase will be covered by existing and new Enterprise charges for services

B 32,000$              Total increase (decrease) to Fringe Benefits

53 CONTRACTUAL SERVICES
 $             50,000 Transfer of appropriations from Salaries to Other Contractual Services for Zoo

Net budget effect is zero

12,000$              Increase of appropriations in Other Contractual Services for Park Operations Enterprise Tinkers Treats concession
Appropriation increase will be covered by existing and new Enterprise charges for services

 $ 4,625 Transfer of appropriations from Operations to Other Contractual Services for Park Operations Golf
Net budget effect is zero

C 66,625$              Total increase (decrease) to Contractual Services

54 OPERATIONS
 $            (20,000) Transfer of appropriations from Exhibit Materials and Expenses to Capital Equipment for Park Operations

Net budget effect is zero

 $          (115,000)
Transfer of appropriations from Exhibit Materials and Expenses and Program Supplies to Capital Construction Expenses for 
Watershed Stewardship Center Topographic Map and  multipurpose room project
Net budget effect is zero

 $            (32,691)
Decrease of appropriations from Aggregate Material and Property Maintenance Supplies to remove surplus budget for the 
Brecksville Play Area project
Appropriation covered by existing restricted fund donations

 $              (9,950) Transfer of appropriations from Tools and Minor Equipment to Capital Equipment for Park Operations
Net budget effect is zero

147,400$            Increase of appropriations in various Operations lines for Park Operations Enterprise Tinkers Treats concession
Appropriation increase will be covered by existing and new Enterprise charges for services

2,014$  Increase of appropriations in Printing Expense and Program Supplies for Zoo Puerto Rican Crested Toad book
Appropriation increase will be covered by existing restricted funds from the Time to Explore book

(4,625)$               Transfer of appropriations from Grounds Maintenance Supplies to Contractual Services for Park Operations Golf
Net budget effect is zero

175,000$            Increase of appropriations in Animal Food for Zoo
Appropriation increase will be covered by new CZS donations

36,302$              Transfer of appropriations from Salaries to Minor Computer Equipment for Park Operations
Net budget effect is zero

D  $           178,450 Total increase (decrease) to Operations

 $           280,773 TOTAL INCREASE (DECREASE) TO OPERATIONS
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CLEVELAND METROPARKS
Appropriations 2025 - Legend - Amendment #4

CAPITAL

572 CAPITAL CONSTRUCTION EXPENSES

 $           145,101 
Increase of appropriations in Capital Contracts for Watershed Stewardship Center Topographic Map and multipurpose room 
project

Appropriation increase will be covered by existing restricted fund balance from NEORSD grant and Reinberger Foundation grant

 $           115,000 
Transfer of appropriations from Operations to Capital Contracts for Watershed Stewardship Center Topographic Map and 
multipurpose room
Net budget effect is zero

 $            (70,000) Transfer of appropriations from Capital Contracts to Capital Equipment for Park Operations 
Net budget effect is zero

E  $           190,101 Total increase (decrease) to Capital Construction Expenses

574 CAPITAL EQUIPMENT
 $             20,000 Transfer of appropriations from Operations to Technology Equipment for Park Operations

Net budget effect is zero

 $             70,000 Increase of appropriations in Mowers for Park Operations Golf to replace equipment lost in Shawnee fire

Appropriation increase will be covered by 2025 capital budget (53% of total expense) and property insurance proceeds (47%)

 $             70,000 Transfer of appropriations from Capital Construction Expenses to Dump/Flat Bed Trucks for Park Operations 
Net budget effect is zero

 $ 9,950 Transfer of appropriations from Operations to Miscellaneous Capital Equipment for Park Operations
Net budget effect is zero

 $             17,200 Increase of appropriations for Utility Vehicle/Golf Cart for Park Operations Golf purchase of a solo-rider accessible golf cart
Appropriation increase will be covered by existing golf revenues

F  $           187,150 Total increase (decrease) to Capital Equipment

 $           377,251 TOTAL INCREASE (DECREASE) TO CAPITAL

 $           658,024 GRAND TOTAL - INCREASE (DECREASE) FOR AMENDMENT
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BOARD OF PARK COMMISSIONERS OF THE  
CLEVELAND METROPOLITAN PARK DISTRICT 

POLICY STATEMENT 

SUBJECT: Designated Areas for No Swimming or Body Contact with Water  

EFFECTIVE DATE:            May 1420, 20250 

Page 2 of 2 

Rocky River Emerald Necklace Boat Ramps 
Rocky River Morley's Ford to 1000ft. Southeast 
Rocky River Emerald Necklace Marina 
South Chagrin Shadow Lake 
Zoo Waterfowl Lake 

C. Safety:  In an effort to increase safety in those areas where there is significant public
demand for swimming and body contact with water, the Chief Executive Officer is 
directed to evaluate and, if appropriate, deploy lifeguards in certain locations and 
utilize a standardized process to monitor water quality.   In addition to those locations 
identified in Paragraph B, from time to time, based upon weather, hazardous 
conditions, dangerous objects or water quality standards, the Chief Executive Officer 
is authorized to prohibit swimming or other body contact with water throughout 
Cleveland Metroparks property.  

References:  Cleveland Metroparks Park District Regulation 543.02  

Replaces and Supersedes: “Designated Areas for No Swimming or Body Contact with Water” 
Effective May 20, 2020 June 18, 2015.  

Approved: 

_____________________________ _________________________________ 
Chief Executive Officer-Secretary Board of Park Commissioners President 

______________________________ __________________________________ 
Approval Date Review Date 
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CUY Garfield Parkway Bridge  
Legislation for Authority – Local-Let Project Agreement 

Resolution #: ____________ 
PID No.: 119873 

County/Rute/Section: CUY Garfield Parkway Bridge 
Agreement No.: 41978 

The following is a resolution enacted by the Board of Park Commissioners of the Cleveland 
Metropolitan Park District (“Cleveland Metroparks”), of Cuyahoga County, Ohio, hereinafter 
referred to as the Local Public Agency (LPA).  

WHEREAS, the National Transportation Act has made available certain Federal funding for use 
by local public agencies. The Federal Highway Administration (FHWA) designated the Ohio 
Department of Transportation (ODOT) as the agency in Ohio to administer FHWA’s Federal 
funding programs; 

WHEREAS, Section 5501.03(A)(3) of the Ohio Revised Code provides that the Director of 
ODOT may coordinate the activities of ODOT with other appropriate public authorities and enter 
into contracts with such authorities as necessary to carry out its duties, powers and functions; 

WHEREAS, Section 5501.03(D) of the Ohio Revised Code provides that the Director of ODOT 
may enter into contracts with political subdivisions to administer the design, qualification of 
bidders, competitive bid letting, construction inspection, research, and acceptance of any projects 
or transportation facilities administered by ODOT, provided the administration of such projects 
or transportation facilities is performed in accordance with all applicable state and federal laws 
and regulations with oversight by ODOT; 

WHEREAS, the CUY Garfield Parkway Bridge (PID 119873) (herein after known as the 
“Project”) is a transportation activity eligible to receive federal/state funding; 

WHEREAS, the LPA has received funding approval for the Project listed above from the ODOT 
Program Manager having responsibility for the federal/state funds involved; 

WHEREAS, it is the mutual desire of both ODOT and the LPA to have the LPA serve as the 
responsible lead agency for the administration of the Project; and 

WHEREAS, the LPA authorizes Brian M. Zimmerman to enter into an agreement with ODOT 
for the above-mentioned improvements. 

Passed: _________________________, 2025 

_________________________________ 
Brian M. Zimmerman 
Chief Executive Officer 
Cleveland Metroparks 
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_________________________________ 
Yvette M. Ittu 
President 
Board of Park Commissioners 
Cleveland Metropolitan Park District 

CERTIFICATE OF RECORDING OFFICER 
I, the undersigned, hereby certify that the foregoing is a true and correct copy of the resolution 
adopted by the Board of Park Commissioners of the Cleveland Metropolitan Park District held 
on the 14th day of May 2025, and that I am duly authorized to execute this certificate. 

_________________________________ 
Brian M. Zimmerman 
Chief Executive Officer 
Cleveland Metroparks 
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CUY Lake Link/Franklin Enhancement Project  
Legislation for Authority – Construction Manager At-Risk Agreement 

Resolution #: ____________ 
PID No.: 89034 

County/Rute/Section: CUY Lake Link Trail/Franklin Enhancement 
Agreement No.: 41241 

The following is a resolution enacted by the Board of Park Commissioners of the Cleveland 
Metropolitan Park District (“Cleveland Metroparks”), of Cuyahoga County, Ohio, hereinafter 
referred to as the Local Public Agency (LPA).  

WHEREAS, the National Transportation Act has made available certain Federal funding for use 
by local public agencies. The Federal Highway Administration (FHWA) designated the Ohio 
Department of Transportation (ODOT) as the agency in Ohio to administer FHWA’s Federal 
funding programs; 

WHEREAS, Section 5501.03(A)(3) of the Ohio Revised Code provides that the Director of 
ODOT may coordinate the activities of ODOT with other appropriate public authorities and enter 
into contracts with such authorities as necessary to carry out its duties, powers and functions; 

WHEREAS, Section 5501.03(D) of the Ohio Revised Code provides that the Director of ODOT 
may enter into contracts with political subdivisions to administer the design, qualification of 
bidders, competitive bid letting, construction inspection, research, and acceptance of any projects 
or transportation facilities administered by ODOT, provided the administration of such projects 
or transportation facilities is performed in accordance with all applicable state and federal laws 
and regulations with oversight by ODOT; 

WHEREAS, the CUY Lake Link Trail/Franklin Enhancement Project (PID 89034) (herein after 
known as the “Project”) is a transportation activity eligible to receive federal/state funding; 

WHEREAS, the LPA has received funding approval for the Project listed above from the ODOT 
Program Manager having responsibility for the federal/state funds involved; 

WHEREAS, it is the mutual desire of both ODOT and the LPA to have the LPA serve as the 
responsible lead agency for the administration of the Project; and 

WHEREAS, the LPA authorizes Brian M. Zimmerman to enter into an agreement with ODOT 
for the above-mentioned improvements. 

Passed: _________________________, 2025 

_________________________________ 
Brian M. Zimmerman 
Chief Executive Officer 
Cleveland Metroparks 
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_________________________________ 
Yvette M. Ittu 
President 
Board of Park Commissioners 
Cleveland Metropolitan Park District 

CERTIFICATE OF RECORDING OFFICER 
I, the undersigned, hereby certify that the foregoing is a true and correct copy of the resolution 
adopted by the Board of Park Commissioners of the Cleveland Metropolitan Park District held 
on the 14th day of May 2025, and that I am duly authorized to execute this certificate. 

_________________________________ 
Brian M. Zimmerman 
Chief Executive Officer 
Cleveland Metroparks 
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RESOLUTION NO. 25-05-068 

The following vouchers have been reviewed as to legality of expenditure and conformity with the Ohio Revised Code. 

Attest:___________________________ 

 Chief Financial Officer 

BE IT RESOLVED, that the payment of the following items, which may include Then and Now Certificates, are ratified by the Board of 
Park Commissioners. All expenditures have been reviewed and approved for payment by the Chief Financial Officer and Chief 
Executive Officer in accordance with the by-laws of the Board of Park Commissioners. 

Wire Transfers dated April 11, 2025 in the amount of $115,237.54 

Printed Checks dated April 11, 2025 in the amount of $532,864.97 

Direct Disbursements dated April 17, 2025 in the amount of $9,023.20 

Printed Checks dated April 17, 2025 in the amount of $1,530,573.36 

Wire Transfers dated April 24, 2025 in the amount of $147,399.37 

Direct Disbursement dated April 25, 2025 in the amount of $172,500.00 

Wire Transfers dated April 25, 2025 in the amount of $108,398.57 

Printed Checks dated April 25, 2025 in the amount of $642,938.25 

Wire Transfer dated May 2, 2025 in the amount of $63,976.09 

Printed Checks dated May 2, 2025 in the amount of $3,580,818.96 

Net Payroll dated March 23, 2025 to April 5, 2025 in the amount of $1,621,093.64 

Withholding Taxes in the amount of $370,637.62 

Net Payroll dated April 6, 2025 to April 19, 2025 in the amount of $1,709,143.34 

Withholding Taxes in the amount of $381,746.00 

Bank Fees/ADP Fees in the amount of $30,489.70 

Cigna Payments in the amount of $839,069.29 

ACH Debits (First Energy; Sales Tax) in the amount of $181,100.08 

JP Morgan Mastercard dated April 1, 2025 to April 30, 2025 in the amount of $679,970.42 

OPERS in the amount of $2,345,177.99 

Total amount: $15,062,158.39 

PASSED: May 14, 2025 

Attest:__________________________ 

President of The Board of Park Commissioners 

  ___________________________ 

  Chief Executive Officer 

RECOMMENDED ACTION: That the Board of Park Commissioners approves Resolution No. 25-05-068 listed above. 
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RESOLUTION NO. 25-05-069 

The following vouchers have been reviewed as to legality of expenditure and conformity with the Ohio Revised 
Code. 

Attest:___________________________ 

       Chief Financial Officer 

BE IT RESOLVED, that the payment of the following items, which may include Then and Now Certificates, are 
ratified by the Board of Park Commissioners. All expenditures have been reviewed and approved for payment by 
the Chief Financial Officer and Chief Executive Officer in accordance with the by-laws of the Board of Park 
Commissioners. 

JP Morgan Mastercard-Arborwear dated April 1, 2025 to April 30, 2025 in the amount of $156.86 

Total amount: $156.86 

PASSED: May 14, 2025 

Attest:__________________________ 

President of The Board of Park Commissioners 

  ___________________________ 

 Chief Executive Officer 

RECOMMENDED ACTION: 

That the Board of Park Commissioners approves Resolution No. 25-05-069 listed above. 
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